

## ROADMAP FOR THE NEXT PIF FORMULATION/PREPARATION

The roadmap serves to outline key actions and indicative time horizon to undertake NAIF preparation. Actions presented in the Roadmap are basic steps that lead to timely completion of NAIF. The Road Map does not constitute an exhaustive list of NAIF preparation related actions. It can be reviewed based on comments and inputs from RED&FS SWG Ex COM. The Ex-Com may also need to establish NAIF task force composed of the Government and DPs representatives under the leadership of PPD. The role of the taskforce would be to organize, support and oversee the preparation of NAIF.

### NAIF formulation roadmap

S/N	Activity	Responsible	Timeline
1	Created awareness at Ex-COM level on customization of the Malabo Declaration	RED&FS Secretariat	January 2015
2	Establish NAIF task force	Ex-COM	Aug 2016
3	Develop draft ToR	RED&FS Secretariat	Sept 2016
4	Discuss and agree on how to go about enriching the draft ToR	NAIF Task Force	Dec 2016
5	Incorporate inputs from NAIF Task Force members and finalize the ToR	RED&FS Secretariat	Jan 2017
6	Provide guidance on recruitment of consultants	Ex-COM Chairs and Co-Charis	Jan 2017
7	Kick-start NAIF formulation (data collection & carry out analytical works)	Consultants	Feb 2017
8	Develop draft NAIF document	Consultants	March 2017
9	Share the draft NAIF document to NAIF Task Force members	Consultants	March 2017
10	Share the draft NAIF to stakeholders workshop	Consultants	March 2017
11	Present the draft NAIF document to Ex-Com	Consultants	March 2017
12	Endorse NAIF	Ex-COM	March 2017

Source: RED&FS Secretariat, MoANR, December 2016